

**BSC203 Introduction to ICT Research Methods
Project Management Portfolio – Part 1**

Student Name: Jin Cherng Chong – 33170193

Total Mark: 98%

		OK?
1. Scope statement – from Tutorial 2 Activity 4		
	Project Justification	Y
	Major Deliverables	Y
	Success criteria	Y
	Constraints and Assumptions	Y
Comments and mark (/20)		
20/20		
2. Gantt chart - from Tutorial 3 Activity 3 part 3		
	Project created with required tasks in WBS – all tasks numbered	Y
	Summary tasks identified as such	Y
	Durations correct	Y
	Dependencies correct	Y
	Additional 5 tasks added with plausible durations – one per phase	Y
	Readability	Y
Comments and mark (/20)		
20/20		

3. Gantt chart - from Tutorial 4 Activity 4		
	Main tasks identified	Y
	Time estimates reasonable	Y
	Prerequisites identified	Y
	Milestones identified	Y
	Readability	Y
Comments and mark (/20)		
20/20		
4. Stakeholder matrix - from Tutorial 5 Activity 3 part 2		
	Range of relevant stakeholders identified	Y
	Plausible mapping	Partial
	Readability of diagram	Y
Comments and mark (/15)		
Patients should be in the high power- high interest quadrant. Surgeons would be in the high power – low interest quadrants and Department of Health is more plausible in the low power – high interest quadrant.		
13/15		
5. Key stakeholder analysis - from Tutorial 5 Activity 3 part 3		
	All stakeholders from High Power quadrants included	Y
	Descriptions useful	Y
	Likely stance towards project described and plausible	Y
Comments and mark (/15)		
15/15		

6. Presentation		
	Title page	Y
	Table of contents with page numbers	Y
	Activities labelled	Y
	Linking to supplementary files	Y
Comments and mark (/10)		
10/10		